Washington County Project Development Board
April 7", 2008

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:000 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A. Settles, Vance Mitchell with the AOC. AQOC
Director Jason Nemes and Kentucky Bar Association Appointee James
L. (Jimbo) Mattingly were absent.

Also present, PDB Secretary Sheila D. Smith, Mike Carroll with
Brandstetter Carroll, Pete Hubbard and David Sumner with Codell
Construction, and Brad Smith.

The meeting was called to order at 8:05 am, and a quorum was
declared.

Minutes Approval
A motion was made by Mr. Goode and seconded Mr. Graves to
accept the March 3™ minutes as written. The motion carried.

Bill Payment

Mr. Vance Mitchell reported that the board had two payments to
Approve. The first payment requisition totaling $494,620.11 will pay
Codell Construction and the contractors. The second requisition in the
amount of $9668.30 will pay Brandstetier Carroll. Mr. Mitchell
reported that the budget office at the AOC has approved the bills. A
motion was made by Mr. Goode and seconded by Mr. Graves to pay the
bills that were submitted. The motion passed.

Next Meeting Date
The next board meeting will be on Monday, May 5™, 2008 at
8:00 am in The Opera House conference room.




Construction Update

Mr. Sumner gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes. There was some discussion regarding the terrazzo finish. The
board was unable to make a decision, they asked Vance Mitchell to
bring back more information to the next meeting. Codell Construction
received the pricing for the bid package that was released. The package
included wainscoting, tile and terrazzo, the dollar amount was
$115,705.00. There was no action taken. Bid packages for the parklng
lot have not been returned.

Brandstetter Carroll:

The board selected Formica 7759-43(cherry) as the interior color
of the elevator. There was some discussion regarding the plaza stamp
design and color. There was no action taken. Mr. Carroll had met with
Circuit Clerk Graves to discuss some minor changes in his office space.
The cupola dome chosen by the board was copper. However, that color
was not listed in the bid process. The price difference for that change is
$1436.00. The PDB will pay the difference out of the project fund.

The roofing color ordered by the architect had not been approved
by PDB. Therefore, Brandstetter Carroll agreed to pay the difference so
that the board could have the color roof they chose.

Adjournment
The meeting adjourned at 9:05 am with a motion made by Mr.
Goode.
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